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This document is issued for the party which commissioned it and for specific purposes connected with the above-

captioned project only. It should not be relied upon by any other party or used for any other purpose.  

We accept no responsibil ity for the consequences of this document being relied upon by any other party, or being 

used for any other purpose, or containing any error or omission which is due to an error or omission in data supplied 

to us by other parties. 

This document contains confidential information and proprietary intellectual property. It should not be shown to other 

parties without consent from us and from the party which commissioned it.  

This r epor t has been prepared solely for use by the part y which commissioned it (the ‘Client ’) in connection wit h the captioned pr oject . I t should not be used f or  any other purpose. No person other  than the Client or  any party who has expr essly agr eed t er ms of  r eliance with us ( the ‘Recipient( s) ’) may r ely on t he cont ent , inf or mat ion or  any views expr essed in the repor t. We accept no duty of care, responsibilit y or liabilit y to any ot her  recipient  of t his document. This report  is conf idential and contains pr opriet ar y intellectual proper ty. 

No r epr esentation, war rant y or  undert aking, expr ess or implied, is made and no r esponsibilit y or  liabilit y is accepted by us t o any par ty other t han t he Client or any Recipient (s),  as to the accuracy or  completeness of t he inf or mation contained in this r eport . For the avoidance of  doubt this repor t does not in any way pur port  t o include any legal, insurance or financial advice or  opinion.  

We disclaim  all and any liabilit y whether arising in tort  or cont ract  or ot herwise which it might otherwise have to any par ty other  than the Client or  the Recipient( s) , in respect  of this repor t, or  any information attr ibuted to it . 

We accept no responsibilit y for any er ror or  omission in the repor t which is due to an error or omission in dat a,  informat ion or  statements supplied t o us by other part ies including the client  ( ‘Dat a’) . We have not  independently verif ied such Dat a and have assumed it to be accur at e,  com plet e,  reliable and curr ent  as of  the date of such inf or mat ion.  

For ecast s presented in this document  were prepar ed using Data and t he r eport  is dependent or  based on Data. Inevit ably, some of the assumptions used to develop t he f or ecast s will not  be realised and unanticipated event s and circumst ances may occur. Consequent ly Mott MacDonald does not guarant ee or  war rant t he conclusions cont ained in t he report  as there are likely t o be dif ferences bet ween the forecasts and the act ual result s and those dif ferences may be mater ial. While we consider  that t he information and opinions given in t his r eport  are sound all part ies must rely on their own skill and judgement when making use of it.  

Under  no cir cumstances may this repor t or  any extract or summary t hereof be used in connection wit h any public or  private securit ies of fering including any related memorandum or pr ospectus for  any securit ies offering or  st ock exchange listing or  announcement.  



Activity ID Activity Name Start Finish Remaining
Duration

Cambourne to Cambridge - Live Programme - 17.09.2019Cambourne to Cambridge - Live Programme - 17.09.2019 06-Dec-19 03-May-24 1134
Key MilestonesKey Milestones 06-Dec-19 01-Aug-22 674

A1050 Board decision 06-Dec-19* 12-Dec-19 5
A1010 EIA complete 31-Jul-20 0
A1020 TWA Application submitted 28-Aug-20 0
A1000 Public Enquiry 28-May-21 0
A1430 Tender Issued 04-Oct-21 0
A1420 SOS Decision 04-Feb-22 0
A1440 Award Tender 25-Mar-22 0
A1450 Commence Detailed Design 11-Apr-22 0
A1460 Commence Construction 01-Aug-22 0

GovernanceGovernance 06-Dec-19 27-Aug-20 180
A1030 Preferred option design freeze 06-Dec-19* 12-Dec-19 5
A1040 OBC 06-Dec-19 12-Dec-19 5
A1060 Witness involvement for PI (define team and scope) 13-Dec-19 21-Jan-20 20
A1070 Engagement with stakeholders 13-Dec-19 27-Aug-20 175
A1080 Engagement with land owners 13-Dec-19 27-Aug-20 175
A1090 Design amendments 13-Dec-19 31-Jul-20 156
A1330 Design Freeze for EIA 12-Feb-20 0

EIAEIA 06-Dec-19 31-Jul-20 161
A1100 Submit scoping 06-Dec-19 12-Dec-19 5
A1110 Decision 13-Dec-19 21-Jan-20 20
A1120 Report DRAFT 13-Dec-19 01-May-20 93
A1130 Statutory consultation 05-May-20 09-Jun-20 25
A1140 Revision / Completion 10-Jun-20 31-Jul-20 38

TWATWA 22-Jan-20 28-Aug-20 156
A1150 Prep of draft order 22-Jan-20 02-Jun-20 93
A1160 Revision / Completion 03-Jun-20 24-Jul-20 38
A1170 Printing 27-Jul-20 21-Aug-20 20
A1180 Application 24-Aug-20 28-Aug-20 5

Ground InvestigationGround Investigation 22-Jan-20 01-Jun-20 92
A1190 Scope 22-Jan-20 18-Feb-20 20
A1200 Procurment 19-Feb-20 10-Mar-20 15
A1210 Fieldwork 11-Mar-20 30-Apr-20 37
A1220 Archeology report available 02-Apr-20 0
A1230 Report poduction 01-May-20 01-Jun-20 20

Land acquisition processLand acquisition process 12-Feb-20 13-Aug-20 130
A1240 Land acquisition process 12-Feb-20 13-Aug-20 130

TWA Objection, Proofs of Evidence, RebuttalsTWA Objection, Proofs of Evidence, Rebuttals 01-Sep-20 02-Apr-21 148
A1260 Objection management 01-Sep-20 19-Feb-21 118
A1250 Secretary of state decision on PI 09-Nov-20 13-Nov-20 5
A1270 Proofs of evidence 07-Dec-20 12-Feb-21 44
A1280 Rebuttals 15-Feb-21 02-Apr-21 35

Public EnquiryPublic Enquiry 19-Jan-21 04-Feb-22 274
A1290 Initial meeting 19-Jan-21 25-Jan-21 5
A1300 Inquiry 05-Apr-21 28-May-21 40
A1310 Inspectors report 31-May-21 26-Nov-21 130
A1320 Secretary of state decision 24-Jan-22 04-Feb-22 10

TenderTender 21-Jun-21 08-Apr-22 210
A1340 Preparation 21-Jun-21 24-Sep-21 70
A1350 Reference design 12-Jul-21 17-Sep-21 50
A1360 Invite to tender 27-Sep-21 01-Oct-21 5
A1370 Tender Period 04-Oct-21 03-Dec-21 45
A1380 Return and assessment 06-Dec-21 25-Mar-22 80
A1390 Standstill (2 week) 28-Mar-22 08-Apr-22 10

D&B detailed designD&B detailed design 11-Apr-22 29-Jul-22 80
A1400 D&B detailed design 11-Apr-22 29-Jul-22 80

ConstructionConstruction 01-Aug-22 03-May-24 460
A1410 Construction 01-Aug-22 03-May-24 460

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2020 2021 2022 2023
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17-Sep-19 Cambourne to Cambridge - Live Programme - 17.09.2019 17-Sep-19 15:15
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