Programme and Timescales 2018

- **05 March**: Public Meeting to present Preliminary Concept Design
- **21 March**: Executive Board Preliminary Concept design
- **April**: Consultation Preparation
- **May-June**: Consultation
- **July-Oct**: 
  - Consultation Analysis
  - Preliminary Design
  - Landscaping Design
  - Preparation of TROs
  - Contractor Procurement
- **Nov-Dec**: Assembly and Executive Board Final Preliminary Design
Histon Road Project Objectives

- Comprehensive priority for buses in both directions wherever practicable;
- Safer and more convenient routes for cycling and walking, segregated where practical and possible;
- Enhance the environment, streetscape and air quality;
- Additional capacity for sustainable trips to employment/education sites;
- Increased bus patronage and new services; and
- Maintain or reduce general traffic levels.
Design Workshops / Engagement / LLF Resolutions

The Preliminary Concept Design has been influenced from a number of past workshops and ideas from LLF. Which included:

- Six Stakeholder Workshops (1A / 1B / 2A / 2B/ 3 & 4) were held in the later half of 2016. These were independently facilitated and focused on design parameters and constraints
  - First two workshops focussed on highway cross sections, main junction designs and bus lanes;
  - Second two workshops focussed on minor side roads, bus stops and landscaping, drainage and street furniture;
  - Workshop 3 - focussed on junctions of Victoria Rd and Gilbert Rd;
  - Workshop 4 - focussed on parking and off-route traffic management (rat running).

- 2016/17 - LLF Resolution meetings and discussions
- 2017 - LLF Meeting to discuss Parking Survey Methodology
Design Workshops / Engagement / LLF Resolutions
Histon Road Parking

- Proposals for Histon Road include removal of Highway Parking.
- Removal of parking from this area needs to be mitigated.
- Survey work has been undertaken to assess parking requirements and space within the general area.
- Methodology agreed with the Histon Road LLF in November 2017.
Parking Survey

Beat Times:
• 06:30 – 09:30
• 18:00 – 21:30

The survey included:
• On-street parking including residents bays;
• Pay and display;
• Single and double yellow lines;
• Time of restrictions; and
• Disabled parking

Parking survey repeated in **15 minute intervals** to measure duration of stay based on vehicle licence plates.

3 consecutive days - Tuesday 28th, Wednesday 29th and Thursday 30th November 2017
Survey Area

- Histon Road (to Gilbert Rd junction)
- Huntingdon Road (to Halifax Rd)
- Akeman Street
- Windsor Road
- Rackham Close
- Linden Close
- Entire Benson CPZ
<table>
<thead>
<tr>
<th>Area</th>
<th>No of Parking Bays</th>
<th>No of P&amp;D</th>
<th>Max Occupancy Excl P&amp;D</th>
<th>Max Occupancy P&amp;D</th>
<th>Spare Spaces</th>
</tr>
</thead>
<tbody>
<tr>
<td>AKEMAN STREET</td>
<td>35</td>
<td>16</td>
<td>19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>HISTON ROAD SIDE ROAD</td>
<td>1</td>
<td>4</td>
<td>-3</td>
<td></td>
<td></td>
</tr>
<tr>
<td>LINDEN CLOSE</td>
<td>58</td>
<td>32</td>
<td>26</td>
<td></td>
<td></td>
</tr>
<tr>
<td>RACKHAM CLOSE</td>
<td>7</td>
<td>6</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>WINDSOR ROAD</td>
<td>22</td>
<td>10</td>
<td>12</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>HISTON ROAD Excluding P&amp;D</strong></td>
<td>62</td>
<td>30</td>
<td>32</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>HISTON ROAD P&amp;D</strong></td>
<td></td>
<td>11</td>
<td>6</td>
<td></td>
<td></td>
</tr>
<tr>
<td>BENSON PLACE</td>
<td>5</td>
<td>4</td>
<td>1</td>
<td></td>
<td></td>
</tr>
<tr>
<td>BENSON STREET</td>
<td>38</td>
<td>23</td>
<td>15</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CANTERBURY CLOSE</td>
<td>7</td>
<td>7</td>
<td>0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CANTERBURY STREET Excluding P&amp;D</td>
<td>56</td>
<td>37</td>
<td>19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CANTERBURY STREET P&amp;D</td>
<td></td>
<td>4</td>
<td>2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>HUNTINGDON ROAD Excluding P&amp;D</td>
<td>30</td>
<td>14</td>
<td>16</td>
<td></td>
<td></td>
</tr>
<tr>
<td>HUNTINGDON ROAD P&amp;D</td>
<td></td>
<td>10</td>
<td>2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NORTH STREET</td>
<td>14</td>
<td>11</td>
<td>3</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRIORY STREET</td>
<td>28</td>
<td>18</td>
<td>10</td>
<td></td>
<td></td>
</tr>
<tr>
<td>WESTFIELD LANE</td>
<td>4</td>
<td>2</td>
<td>2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>WESTFIELD ROAD</td>
<td>6</td>
<td>2</td>
<td>4</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Benson Area RPZ</strong></td>
<td>188</td>
<td>118</td>
<td></td>
<td></td>
<td>70</td>
</tr>
</tbody>
</table>
Histon Road Preliminary Concept: Victoria Road Junction
Histon Road Preliminary Concept: Gilbert Road Junction
Histong Road Preliminary Concept: Darwin Green Junction
Bus Stops & Crossings

- **Current bus stops**
- **Suggested Bus stops Location**
- **Current crossings**
- **Suggested additional crossings**
Bus Stops, & Crossings
Bus Lane

- Current bus stops
- Suggested Bus stops Location
- Current crossings
- Suggested additional crossings
- Proposed Bus Lane
Bus Lanes

Bus Lane commences at Blackhall Road due to physical constraints of drainage ditch & levels, on western side of the road further north.
Bus Lanes

Following discussions with tree officer, Bus Lane terminated at Carisbrooke Road to maintain current row of trees
Bus Stops
Cycle Lanes

- Raised Cycle Way
- Advisory Cycle Lane
- Bus Lane

[Map and diagram of cycle lanes with annotations]
Cycle Lanes

- Raised Cycle Way
- Advisory Cycle Lane
- Bus Lane
Side Road Treatments
Trees and Landscaping
Next Steps

Further Development of the Preliminary Design

Alongside the consultation, extensive work will taking place with the Signals and Safety team to ensure the junction designs are both safe and function correctly.

Side road crossings will be re-reviewed based on consultation feedback

A full mitigation package will be put together with regard to parking

The landscape architect will finalise plans for the landscaping areas.
Programme and Timescales 2018

05 March
- Public Meeting to present Preliminary Concept Design

21 March
- Executive Board
- Preliminary Concept design

April
- Consultation Preparation

May-June
- Consultation

July-Oct
- Consultation Analysis
- Preliminary Design
- Landscaping Design
- Preparation of TROs
- Contractor Procurement

Nov-Dec
- Assembly and Executive Board
- Final Preliminary Design
Discussion